
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:20 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 165 Date: 28-Nov-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 177

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

strong wind, rain morning, PC, warm afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversee pull test on the test cable band caulk section at CB 10N at the bottom of the north side span.
Misc MEP paperwork. FWS did not work on the bridge due to high winds and rain.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I met Scott Yeager (ABF), Kieth Ericson (Performance Caulking), and Warren Collins (CT) at the base of
the north side span at 0730 to perform a pull test on the section of CB 10N to which a test section of butyl
rubber, bond break tape and caulk had been applied.

Kieth E. cut a 2" length of caulk along the side walk of the cable band/caulk bead contact, and pulled it
perpendicular to the caulk bead, per the manufactures's recommendation, until it broke. No lose of
adhestion to the uncut caulk bead was observed.

067 C-COA-SCW.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00
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